
ID Task 
Mode

Task Name Duration Start Finish Predecess

1 Savannah JGL Waterproofing Repairs 392 days Mon 2/20/17Tue 8/21/18
2 Kickoff Meeting 1 day Tue 2/21/17 Tue 2/21/17
3 Design NTP 1 day Wed 2/22/17 Wed 2/22/17 2
4 Pre‐Design Analysis ‐ Roof and Wall 38 days Mon 2/20/17Wed 4/12/17
5 Select Demolition 3 days Mon 2/20/17 Wed 2/22/17
6 Hazmat Surveys 10 days Mon 2/20/17 Fri 3/3/17
7 Pre‐Design Analysis & DD Roof 13 days Mon 3/6/17 Wed 3/22/17 5,6
8 Pre‐Design Analysis & DD Roof Due 0 days Wed 3/22/17 Wed 3/22/17 7
9 GSA Review 15 days Thu 3/23/17 Wed 4/12/17 8
10 Design Concept/ Design Development ‐ Wall 43 days Thu 4/13/17 Mon 6/12/17
11 Design Development 28 days Thu 4/13/17 Mon 5/22/17 9
12 DD Wall Due 0 days Mon 5/22/17 Mon 5/22/17 11
13 GSA Review 15 days Tue 5/23/17 Mon 6/12/17 12
14 90% CD's Roof 35 days Thu 4/13/17 Wed 5/31/17
15 90% CD's Roof 10 days Thu 4/13/17 Wed 4/26/17 9
16 Roofing Submittals Prep 10 days Thu 4/13/17 Wed 4/26/17 9
17 90% CD's Roof and Roofing Submittals Due 0 days Wed 4/26/17 Wed 4/26/17 15,16
18 GSA Review 15 days Thu 4/27/17 Wed 5/17/17 17
19 Final CD's Roof 5 days Thu 5/18/17 Wed 5/24/17 18
20 Final CD's Roof Due 0 days Wed 5/24/17 Wed 5/24/17 19
21 GSA Review 5 days Thu 5/25/17 Wed 5/31/17 20
22 Roof Construction 195 days Wed 6/7/17 Tue 3/6/18
23 Roof Construction NTP 0 days Wed 6/7/17 Wed 6/7/17 20
24 Roof Replacement Part 1 47 days Wed 6/7/17 Thu 8/10/17 23
25 Weather Shutdown 7 days Fri 8/11/17 Mon 8/21/17 24
26 Parapet Wall Trim and Roof Transition Repairs 10 days Tue 8/22/17 Mon 9/4/17 25
27 Lower Roof Replacement Part 2 40 days Tue 9/5/17 Mon 10/30/1725,26
28 Metal Coping Order Leadtime 42 days Tue 10/31/17Wed 12/27/1 27
29 Lower Roof Metal Coping and Flashing Install 15 days Thu 12/28/17Wed 1/17/18 28
30 Penthouse Roof Delay ‐ Design and Pricing 47 days Tue 10/31/17Wed 1/3/18 27
31 Penthouse Roof MOD 12 days Thu 1/4/18 Fri 1/19/18 30
32 Penthouse Roof Demo and Construction 20 days Mon 1/22/18 Fri 2/16/18 31
33 Contractor Review and Punch List Roof 5 days Mon 2/19/18 Fri 2/23/18 32,27,29
34 GSA Notification Period Roof 5 days Mon 2/26/18 Fri 3/2/18 33
35 Final Inspection Roof 2 days Mon 3/5/18 Tue 3/6/18 34
36 CD's Wall 98 days Tue 6/13/17 Thu 10/26/17
37 90% CD's Wall 30 days Tue 6/13/17 Mon 7/24/17 13
38 Wall Submittals Prep 15 days Tue 7/4/17 Mon 7/24/17
39 Pricing Delay in 90% Submittal 10 days Tue 7/25/17 Mon 8/7/17 37
40 90% CD's Wall and Wall Submittals Due 0 days Mon 8/7/17 Mon 8/7/17 39
41 GSA Review 15 days Tue 8/8/17 Mon 8/28/17 40
42 Final CD's Wall and Submittals 33 days Tue 8/29/17 Thu 10/12/1741
43 Final CD's Wall and Submittals Due 0 days Thu 10/12/17Thu 10/12/1742
44 GSA Review 10 days Fri 10/13/17 Thu 10/26/1743
45 Wall Construction 181 days Tue 12/12/17Tue 8/21/18
46 Wall Mockup 2 days Tue 12/12/17Wed 12/13/1 44
47 Wall Design Changes and Submittal Approval 20 days Thu 12/14/17Wed 1/10/18 46
48 Wall Construction NTP 0 days Wed 1/10/18 Wed 1/10/18 47
49 Wall Demolition and Waterproofing 70 days Thu 1/11/18 Wed 4/18/18
50 Oglethorpe Ave‐ Wall Demolition and Waterpro20 days Thu 1/11/18 Wed 2/7/18 48
51 Whitaker St‐ Wall Demolition and Waterproofin15 days Thu 2/8/18 Wed 2/28/18 50
52 Barnard St‐ Wall Demolition and Waterproofing15 days Thu 3/1/18 Wed 3/21/18 51
53 York St‐ Wall Demolition and Waterproofing 20 days Thu 3/22/18 Wed 4/18/18 52
54 Install Metal Trim 40 days Thu 4/19/18 Wed 6/13/18
55 Oglethorpe Ave‐ Metal Trim Install 10 days Thu 4/19/18 Wed 5/2/18 53
56 Whitaker St‐ Metal Trim Install 10 days Thu 5/3/18 Wed 5/16/18 55
57 Barnard St ‐ Metal Trim Install 10 days Thu 5/17/18 Wed 5/30/18 56
58 York St‐ Metal Trim Install 10 days Thu 5/31/18 Wed 6/13/18 57
59  Contractor Review and Punch List Wall 10 days Thu 6/14/18 Wed 6/27/18 58
60  GSA Notification Period Wall 5 days Thu 6/28/18 Wed 7/4/18 59
61  Final Inspection Wall 5 days Thu 7/5/18 Wed 7/11/18 60
62  Demobilization 5 days Thu 7/12/18 Wed 7/18/18 61,35
63 Contract Close‐Out 0 days Wed 7/18/18 Wed 7/18/18 62
64 Project Close‐Out 24 days Thu 7/19/18 Tue 8/21/18 63
65 Project Completion 0 days Tue 8/21/18 Tue 8/21/18 64
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